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Committee Report

 Transportation Committee 
For the Metropolitan Council meeting of March 12, 
2008 

Item: 2008-52
Consent

 
ADVISORY INFORMATION 
Date Prepared: February 26, 2008 

Subject: 2008-2011 Transportation Improvement Program (TIP) Amendment: Century 
Avenue Reconstruction (TAB Action 2008-05) 

 
 
 
Proposed Action:  
That the Council concur with the Transportation Advisory Board (TAB) action to amend the 2008-2011 TIP 
indicate that Ramsey County is the lead agency for the project and that the total project cost is increased to 
$15,250,000. 
 
 
Summary of Committee Discussion / Questions:  
Carl Ohrn, MTS Planning Analyst, presented this item to the committee.  There were no questions from 
Committee members.  Motion by Hilker, seconded by Beach and passed 
 
Hearing no objections, M.Hill Smith stated that this item could move forward to the full Council as a Consent 
Item. 
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Business Item 

Transportation Committee Item: 2008-52 
Meeting date:  February 25, 2008 
For Metropolitan Council meeting March 12, 2008 

 

 
ADVISORY INFORMATION 

Date: February 20, 2008 
Subject: 2008-2011 Transportation Improvement Program (TIP) 

Amendment: Century Avenue Reconstruction (TAB Action 2008-05) 
District(s), Member(s):  District 12– Broecker, District 13 – Aguilar 

Policy/Legal Reference: TAB Action 
Staff Prepared/Presented: Arlene McCarthy, Director MTS (651-602-1754) 

Amy Vennewitz, Dep. Dir. Finance & Planning MTS (651-602-1058) 
Carl Ohrn, Planning Analyst MTS (651-602-1719) 

Division/Department: Metropolitan Transportation Services 

Proposed Action 
That the Council concur with the Transportation Advisory Board (TAB) action to amend the 2008-2011 TIP 
indicate that Ramsey County is the lead agency for the project and that the total project cost is increased to 
$15,250,000. 
 

Background 
Century Avenue is the county line between Washington and Ramsey County.  The lead agency has changed 
from Washington County to Ramsey County.  The scope of the project was changed in 2005 to lengthen the 
project by 0.4 miles.  The project cost total has increased over 35% due to the increased length of the project, the 
unexpected drainage costs, increased retaining wall costs, additional right-of-way costs, drainage expenses and 
project inflation costs.  The additional costs will be paid by the Counties (additional background material is 
attached). 
 

Rationale 
In order to spend federal transportation funds, the project must be included and accurately described in the 
current TIP. 
 

Funding 
The project cost has increased but will be paid for by the Counties. 
 

Known Support / Opposition 
The amendment was submitted by MnDOT on behalf of the two counties.  There is no known opposition to the 
amendment. 
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