## **Transportation Advisory Board**

of the Metropolitan Council of the Twin Cities

## **ACTION TRANSMITTAL**

No. 2012-18

**DATE:** March 15, 2012

TO: TAC

**FROM:** TAC Funding & Programming Committee

**SUBJECT:** Adopt Schedule for the 2013-2016 Transportation Improvement Program

(TIP).

MOTION: That the Transportation Advisory Board adopt the 2013-2016 TIP

development schedule.

**BACKGROUND AND PURPOSE OF ACTION**: The attached schedule lays out the steps required for development and adoption of the 2013-2016 Transportation Improvement Program (TIP).

## **ROUTING**

ТО	ACTION REQUESTED	DATE COMPLETED
TAC Funding & Programming Committee	Review & Recommend	March 15, 2012
Technical Advisory Committee	Review & Recommend	
TAB Programming Committee	Review & Recommend	
Transportation Advisory Board	Review & Adopt	

Mears Park Centre 230 East Fifth Street St. Paul, Minnesota (651) 602-1728 Fax (651) 602-1739

## 2013-2016 TIP/STIP ADOPTION Draft SCHEDULE

DATE	ITEM	ORGANIZATION	ACTIO	ON/TOPIC
2012				
March 8	TIP Schedule/Public input process	TAC – F&PC	□ Mail to	ГАС F&PC
March 15	TIP Schedule/Public input process	TAC – F&PC	□ Review	and accept TIP
			adoption	schedule
March 26	TIP Schedule/Public input process	MnDOT MPC	□ Approve	e Schedule
April 4	TIP Schedule/Public input process	TAC		views TIP e, recommends to
April 9 April 12	Draft 2013-2016 TIP	MC Staff	□ Mail to I	TAC F&PC MPCA to start ity review
April 13	<b>Investment Discussions</b>	CIC	□ Review	MnDOT's
April 16	Draft ATIP to OCPPM	Metro Program Mgmt.	□ Submit	ATIP to I for inclusion
April 18	TIP Schedule/Public input process	TAB	□ Reviews	and adopts TIP and public
April 19	Draft 2013-2016 TIP	TAC – F&PC	elements	s and changes nend to TAC
April 23		MnDOT MPC		comments
May 2	Draft 2013-2016 TIP	TAC	purpose	nends to TAB for of public and comment
May 14		CIC		
May 16	Draft 2013-2016 TIP	TAB	sets pub  MPCA l commen  Public c starts	nt included omment period occess – notice in
<b>May 21</b>		MnDOT MPC		
June 15		CIC		
June 25		MnDOT MPC		
July 6	45 – day public comment period ends			
July 9	Final ATIP to OCPPM	Metro Program Mgmt.		ATIP to I for inclusion
July 12	Prepare Public Hearing Report Draft TIP revised to address public	MC staff and TAB staff prepares	□ Mail to	ΓAC F&PC

	1		1	
	comment			
July 19	Public Hearing Report and Final TIP	TAC F&PC		Review and recommend
August 1	Public Hearing Report and Final TIP	TAC		Review and recommend
August 15	Public Hearing Report and Final TIP	TAB		Adopts Public Hearing Report and Final TIP and forwards to MC.
August 27	Final TIP	MC Transportation Committee		Review and recommends to MC
September 12	Final TIP	Met Council	0	Adopts, forwards to MnDOT Forwards TIP Checklist to MnDOT Metro
September 20	Final 2013-2016 STIP	MnDOT TPIC	Approve STIP	
September	Concurrence Memo and TIP	Metro Program		Verify federal
27	Checklist to OCCPM	Mgmt.		requirements met
September-	Regional TIP is incorporated into	MN/DOT Central		Forwarded to federal
October	State TIP	Office		agencies
September-	Conformity Determination by	FHWA/FTA/EPA		Reviews and
November	Federal Agencies			Recommends Approval
November	STIP Approved	FHWA		Approve STIP