

2013-2016 TIP/STIP ADOPTION *Draft* SCHEDULE

DATE	ITEM	ORGANIZATION	ACTION/TOPIC
<b>2012</b>			
March 8	TIP Schedule/Public input process	TAC – F&PC	<input type="checkbox"/> Mail to TAC F&PC
March 15	TIP Schedule/Public input process	TAC – F&PC	<input type="checkbox"/> Review and accept TIP adoption schedule
<b>March 26</b>	<b>TIP Schedule/Public input process</b>	<b>MnDOT MPC</b>	<input type="checkbox"/> Approve Schedule
April 4	TIP Schedule/Public input process	TAC	<input type="checkbox"/> TAC reviews TIP schedule, recommends to TAB
April 9 April 12	Draft 2013-2016 TIP	MC Staff	<input type="checkbox"/> Mail to TAC F&PC <input type="checkbox"/> Mail to MPCA to start conformity review
<b>April 13</b>	<b>Investment Discussions</b>	<b>CIC</b>	<input type="checkbox"/> <b>Review MnDOT's Investment decisions</b>
<b>April 16</b>	<b>Draft ATIP to OCPPM</b>	<b>Metro Program Mgmt.</b>	<input type="checkbox"/> <b>Submit ATIP to OCPPM for inclusion in STIP</b>
April 18	TIP Schedule/Public input process	TAB	<input type="checkbox"/> Reviews and adopts TIP schedule and public input process
April 19	Draft 2013-2016 TIP	TAC – F&PC	<input type="checkbox"/> MnDOT summary of elements and changes <input type="checkbox"/> Recommend to TAC
<b>April 23</b>		<b>MnDOT MPC</b>	<input type="checkbox"/> Review comments
May 2	Draft 2013-2016 TIP	TAC	<input type="checkbox"/> Recommends to TAB for purpose of public meeting and comment
<b>May 14</b>		<b>CIC</b>	<input type="checkbox"/>
May 16	Draft 2013-2016 TIP	TAB	<input type="checkbox"/> Adopts Draft TIP and sets public hearing date <input type="checkbox"/> MPCA letter of comment included <input type="checkbox"/> Public comment period starts <input type="checkbox"/> Input process – notice in State Register
<b>May 21</b>		<b>MnDOT MPC</b>	<input type="checkbox"/>
<b>June 15</b>		<b>CIC</b>	<input type="checkbox"/>
<b>June 25</b>		<b>MnDOT MPC</b>	<input type="checkbox"/>
July 6	45 – day public comment period ends		<input type="checkbox"/>
<b>July 9</b>	<b>Final ATIP to OCPPM</b>	<b>Metro Program Mgmt.</b>	<input type="checkbox"/> <b>Submit ATIP to OCPPM for inclusion in STIP</b>
July 12	Prepare Public Hearing Report Draft TIP revised to address public	MC staff and TAB staff prepares	<input type="checkbox"/> Mail to TAC F&PC

	comment		
July 19	Public Hearing Report and Final TIP	TAC F&PC	<input type="checkbox"/> Review and recommend
August 1	Public Hearing Report and Final TIP	TAC	<input type="checkbox"/> Review and recommend
August 15	Public Hearing Report and Final TIP	TAB	<input type="checkbox"/> Adopts Public Hearing Report and Final TIP and forwards to MC.
August 27	Final TIP	MC Transportation Committee	<input type="checkbox"/> Review and recommends to MC
September 12	Final TIP	Met Council	<input type="checkbox"/> Adopts, forwards to MnDOT <input type="checkbox"/> Forwards TIP Checklist to MnDOT Metro
<b>September 20</b>	<b>Final 2013-2016 STIP</b>	<b>MnDOT TPIC</b>	<b>Approve STIP</b>
<b>September 27</b>	<b>Concurrence Memo and TIP Checklist to OCCPM</b>	<b>Metro Program Mgmt.</b>	<input type="checkbox"/> <b>Verify federal requirements met</b>
September-October	Regional TIP is incorporated into State TIP	MN/DOT Central Office	<input type="checkbox"/> Forwarded to federal agencies
September-November	Conformity Determination by Federal Agencies	FHWA/FTA/EPA	<input type="checkbox"/> Reviews and Recommends Approval
November	STIP Approved	FHWA	<input type="checkbox"/> Approve STIP