

Environment Committee

Item: 2007 - 319

Meeting date: September 25, 2007

For the Metropolitan Council of October 10, 2007

ADVISORY INFORMATION

Date: September 19, 2007

Subject: Authorization to Amend Engineering Services Agreement for Elm

Creek Interceptor Extensions and Dayton-Champlin Interceptor

District(s), Member(s): District #1, Roger Scherer

Policy/Legal Reference: MN Statutes 473.504; Council Policy 3-3 Expenditures **Staff Prepared/Presented:** Bill Cook, 651-602-1811 / Bryce Pickart, 651-602-1091

Division/Department: MCES c/o William G. Moore, 651-602-1162

Proposed Action/Motion

That the Metropolitan Council authorizes its Regional Administrator to negotiate and execute an amendment to the engineering services contract with Bonestroo, Contract No. 01P124, increasing the total contract amount for \$2,434,000 to \$2,584,000.

Issue(s)

- Engineering services contract amendments exceeding \$100,000 require Council authorization.
- Extended project schedules and increased number of construction contracts have increased the engineering costs on these projects, MCES Project Nos. 900400 and 801000.

Overview and Funding

The Elm Creek Interceptor Extensions will provide service to southwest Dayton, southeast Corcoran, and northeast Corcoran/southeast Hassan. The Dayton-Champlin Interceptor will serve northeast Dayton. The project schedule assumption in the engineering services contract was design in 2004 and construction in 2005-2006. In order to coordinate with local highway projects and to resolve easement acquisition issues, the actual project schedules have been extended by two to three years. For similar reasons, the number of construction contracts envisioned in the engineering services contract has increased from four to seven. These two changes have increased engineering costs due to inflation and additional work to handle the extra construction contracts.

BUDGET INFORMATION					
Annual or	Year Approved	Estimated	Current	Unencumbered	Requested
Capital		Project Cost	Authorization	Funds	Amount
Capital	2007	\$24,900,000	\$24,900,000	\$7,600,000	\$100,000
Capital	2007	\$14,000,000	\$14,000,000	\$1,100,000	\$ 50,000