Item: 2012-37



For the Metropolitan Council meeting of February 8, 2012

#### **ADVISORY INFORMATION**

Date Prepared: January 25, 2012

Subject: Authorization to Negotiate and Execute an Amendment to the

Construction Cooperation Agreement with the City of Carver, MCES

Project 803800, Contract No. 07I019

## **Proposed Action:**

That the Metropolitan Council authorize its Regional Administrator to negotiate and execute an amendment to the Construction Cooperation Agreement with the City of Carver, MCES Project Number 803800, Contract No. 071019.

#### **Summary of Committee Discussion / Questions:**

Council Member Melander asked for details on the changed condition. Staff explained that standard engineering design practices were used, and soils were more difficult to deal with than portrayed in soil borings. On subsequent construction contracts, MCES has directed engineers to incorporate bid items for alternative construction methods, which can be employed based on actual soil conditions encountered as construction proceeds.

Council Member Rummel asked about the city vs. Council ownership. Staff explained that by Council policy, the Council will construct and finance the interceptor to the city's wastewater treatment plant, allowing the plant to be eliminated. Subsequently, ownership of facilities within the corporate limits of Carver will be transferred to the city.

Motion to approve proposed action was made, seconded, and passed unanimously.

**Environment Committee** 

Meeting date: January 24, 2012,

For the Council Meeting of February 8, 2012

**ADVISORY INFORMATION** 

Date: January 17, 2012

Subject: Authorization to Negotiate and Execute an Amendment to the

Construction Cooperation Agreement with the City of Carver,

MCES Project 803800, Contract No. 07I019

District(s), Member(s): District 4, Gary Van Eyll

Policy/Legal Reference: MN Statutes 473.504 Subd.6 and 471.59

Staff Prepared/Presented: Jim Roth, 651-602-1123; Bryce Pickart, 651-602-1091

Division/Department: MCES c/o William G. Moore, 651-602-1162

# **Proposed Action**

That the Metropolitan Council authorize its Regional Administrator to negotiate and execute an amendment to the Construction Cooperation Agreement with the City of Carver, MCES Project Number 803800, Contract No. 071019.

## **Background**

In August 2007, the Metropolitan Council entered into an agreement with the City of Carver to design and construct conveyance facilities from the City of Carver to the MCES interceptor in Chaska. The project was subsequently divided into two phase, Segment A to be constructed by the City through the construction cooperation agreement and Segment B to be constructed by the Council.

During Construction of Segment A, poor soils were encountered in the interceptor alignment resulting in a changed condition and a redesign of a portion of the interceptor installation. The contractor was authorized to employ the new design to install a portion of the interceptor on a Time and Materials basis. There are currently insufficient funds in the agreement to reimburse the city for costs incurred in installing the pipe in accordance with the new design. The purpose of this amendment is to increase the funds in the agreement from \$12.1 million to \$13.2 million.

#### Rationale

Construction cooperation agreements exceeding \$250,000 require Metropolitan Council authorization. The proposed amendment will increase the Agreement amount from \$12.1million to 13.2 million.

#### **Funding**

Funding is provided in MCES project number 803800.

Budget Information					
Annual or Capital	Project No.	Estimated Project Cost	Current Authorization	Unencumbered Funds	Requested Amount
Capital	803800	\$24,800,000	25,000,000	\$1,448,000	\$1,100,000

# **Known Support / Opposition**

The City of Carver supports this amendment.