



**Management Committee**

Meeting Date: February 9, 2011

Metropolitan Council Meeting: February 23<sup>th</sup>, 2011

**ADVISORY INFORMATION**

**Date:** February 1, 2011

**Subject:** 2011 Unified Capital Program Amendment

**District(s), Member(s):** All

**Policy/Legal Reference:** 2011 Capital Program and Budget

**Staff Prepared/Presented:** Brian Lamb, General Manager Metro Transit (612-349-7510)

Edwin D. Petrie, Director of Finance, (612-349-7624

Alan Morris, Principal Financial Analyst (651-602-1446)

**Division/Department:** Transportation/Metro Transit

**Proposed Action**

That the Metropolitan Council:

- Amend the 2011 Capital Budget (annual appropriation) by increasing appropriation as follows:

Metro Transit	\$ 108,542,563
Parks	( 165,000)

- Approve the changes to capital projects as detailed in Attachment 1

**Background**

This proposed amendment does not increase capital program authorizations in Metro Transit or Parks. The proposed amendments to the 2011 Capital Budget reflect adjustments in cash flow projections for currently approved capital projects.

This proposed amendment transfers state and regional funding between Parks capital projects and moves annual appropriations from 2010 to 2011 for 23 Metro Transit projects and from 2011 to 2012 for one Parks project.

**Metro Transit**

**Closing Projects:** None

**Reducing Funding Commitments:** None

**Increasing Funding Commitments:** None

**Change to Current Year Expenditures:** Based on projected expenditures for Metro Transit projects, \$108,542,553 in 2010 annual appropriations are carried forward to the 2011 capital budget.

**Parks**

**Closing Projects:** None

**Reducing Funding Commitments:** None

**Increasing Funding Commitments:** None

**Change to Current Year Expenditures:** Based on projected expenditures for Parks projects, \$165,000 in 2011 annual appropriations will be spent in future years and are removed from the 2011 capital budget.

### **Rationale**

This aligns the 2011 capital budget with updated cash flow projections for Metro Transit capital projects and reallocates state and regional financial resources between Parks capital projects.

### **Fiscal Impact**

None

### **Known Support / Opposition**

None known.

**T** Transportation Committee  
Meeting date: February 14, 2011  
Metropolitan Council Meeting: February 23, 2011

**ADVISORY INFORMATION**

<b>Date:</b>	February 14th, 2011
<b>Subject:</b>	2011 Unified Capital Program Amendment
<b>District(s), Member(s):</b>	All
<b>Policy/Legal Reference:</b>	2011 Capital Program and Budget
<b>Staff Prepared/Presented:</b>	Brian Lamb, General Manager Metro Transit (612-349-7510) Edwin D. Petrie, Director of Finance, (612-349-7624) Alan Morris, Principal Financial Analyst (651-602-1446)
<b>Division/Department:</b>	Transportation/Metro Transit

**Proposed Action**

That the Metropolitan Council:

- Amend the 2011 Authorized Capital Budget (annual appropriation) by increasing appropriation as follows:

Metro Transit	\$ 108,542,553
---------------	----------------

- Approve the changes to capital projects as detailed in Attachment 1.

**Background**

This proposed amendment moves unspent annual appropriations from 2010 to 2011 for Metro Transit Projects. This amendment does not change the projects total Council authorization in the adopted unified capital program.

**Metro Transit**

**Closing Projects:** None

**Reducing Funding Commitments:** None

**Increasing Funding Commitments:** None

**Change to Current Year Expenditures:** Based on projected expenditures for Metro Transit projects, \$108,542,553 in unspent 2010 annual appropriations are carried forward to the 2011 capital budget.

**Rationale:** This aligns the 2011 Capital Budget with updated cash flow projections for Metro Transit Capital Projects.

**Fiscal Impact:** None

**Known Support / Opposition**

None known.

## Metro Transit - Carry Forward Amendment Detail

		2011
61390	Tire Leasing - Base	934,882
61611	Bus Procurement 40FT Replacement	1,055,595
61750	Hiawatha LRT: LRV Major Overhaul Program	424,976
62012	HLRT Rail Station Mods - 1% Transit Enhancement	412,528
62111	FTH Building & Energy Enhancement	1,757,922
62313	Support Facility Security	444,314
62710	UST Upgrades & Replacements	1,034,438
62790	Major Improvements to Support Facilities	1,582,368
62911	Maplewood Mall Transit Center Parking Ramp	554,049
63111	I-35W Transit Station at 46th	1,651,672
63350	Public Facilities Refurbishment	1,172,843
63714	Como Shuttle Pass-through to St. Paul	945,188
63740	UPA	3,743,932
64690	Technology Upgrades and Enhancements	488,594
64910	The New 3 Car Train Program	1,260,593
65510	Northstar Commuter Rail	5,888,647
65652	Hiawatha LRT: Rail Associated Capital Maint	422,229
65701	Central Corridor	79,203,729
65702	New Farebox Hardware - Replacement Fleet	696,677
65790	Support Equipment and Non-Revenue Vehicles	1,890,951
67901	Fare Collection Equipment	979,159
69917	Regional Transit Security - 2008 grant	483,267
69919	Security Grant - Fed Homeland Security	1,514,000
Total:		108,542,553

# Community Development Committee

Meeting date: January 18, 2011

Business Item

Item: 2011-24

## ADVISORY INFORMATION

<b>Date:</b>	<b>January 10, 2011</b>
<b>Subject:</b>	<b>2011 Unified Capital Program Amendment</b>
<b>District(s), Member(s):</b>	<b>All</b>
<b>Policy/Legal Reference:</b>	<b>MS 473.315 and Laws of MN 2009, Chap. 172</b>
<b>Staff Prepared/Presented:</b>	<b>Alan Morris, Principal Financial Analyst (651-602-1446) Arne Stefferud, Planning Analyst-Parks (651-602-1360)</b>
<b>Division/Department:</b>	<b>Community Development Division, Regional System Planning and Growth Strategy</b>

## Proposed Action

That the Metropolitan Council:

1. Amend the 2011 Capital Budget (annual appropriation) by decreasing it \$165,000 for Parks and Open Space;
2. Approve the projects and applicable transfers between capital projects as detailed in Attachment 1.
3. Approve change in scope of grant SG-2008-044 (\$400,000) from improving a trailhead at Big Rivers Regional Trail to funding general design, construction and construction administration for miscellaneous Mississippi River Regional Trail improvements and extend the grant's duration to December 31, 2012.
4. Approve change in scope of grant SG-2010-032 (\$250,000) from constructing a Cannon River access site at Miesville Ravine Park Reserve to providing match to a \$1 million Federal grant for design, construction and construction administration for the Rosemount section of the Mississippi River Regional Trail.
5. Approve change in scope of grant SG-2010-022 (\$152,000) from constructing sustainable trails in Lebanon Hills Regional Park to design, construction and construction administration of a parking area, restroom building and miscellaneous site improvements at the mountain bike facility in Lebanon Hills Regional Park. This augments a \$429,000 grant for this project (SG-2008-045).

## Background

The proposed capital program and budget amendment includes the following changes to the adopted Parks and Open Space capital program:

In Anoka County, the reallocation of \$42,000 from grant SG-2010-073 which does not need the funds due to a favorable bidding climate, and increase grant SG-2010-074 by \$20,000 for a new total of \$145,000 and increase grant SG-2010-075 by \$22,000 for a new total of \$622,000 effective October 1, 2010;

In the City of Bloomington, the reallocation of \$3,205.35 from grant SG-2010-030 because all grant eligible expenses have been covered, and increase grant SG-2010-031 by \$3,205.35 for a new total of \$399,205.35.

In Dakota County, the reallocation of \$550,000 from grant SG-2010-025 to provide funds to partially match a \$1 million federal grant for design, construction and construction administration of a section of the Mississippi River Regional Trail in Rosemount.

In Dakota County, the reallocation of \$150,000 from grant SG-2010-064 because of cost savings for the project using a custom sign contractor, and use this amount for a new grant for design, construction and construction administration of parking area, event area, and site improvements at the Lebanon Hills Regional Park Visitor Center.

In Dakota County, change the scope of three grants which has no effect on the Capital Program, but are considered at the same time as requested by the County.

### **Reducing Funding Commitments:**

A reallocation of State (\$702,000) and regional (\$43,205) funds for a total reduction of \$745,205.

### **Increasing Funding Commitments:**

The total increase is \$745,205 financed with the reductions above. Details of projects financed with the reallocation are shown in Attachment 1.

### **Change in Current Year Expenditures:**

Based on projected expenditures for the proposed amendments, the 2011 Capital Budget is proposed to be decreased by \$165,000 because the new grant for Mississippi River Regional Trail will be expended over a longer time frame. This grant is matching a federal transportation enhancement grant which does not expire until December 31, 2013. The Parks and Trails Fund grant is allowed to align with the expiration of the federal grant.

The Multi-Year Authorization is unchanged since this amendment just transfers funds previously approved.

## **Rationale**

This amendment to the 2011 Authorized Capital Program implements a portion of 2008 State bond, 2010 State bond and State FY 2010 Parks and Trails Fund (Land and Legacy Amendment) appropriations bills in accordance with provisions in those laws and in accordance with terms of existing grants the Council has approved. It allows subgrants for projects financed with the State funds and any matching Metropolitan Council bonds to be executed.

## **Funding**

This amendment is financed with State appropriations and Council bonds as described above and in Attachment 1.

## **Known Support / Opposition**

The regional park implementing agencies which receive these subgrants support this amendment. On January 7, the Metropolitan Parks and Open Space Commission approved the recommended actions.

**METROPOLITAN COUNCIL**  
**390 North Robert Street, St. Paul, MN 55101**  
**Phone (651) 602-1000 TDD (651) 291-0904**

**DATE:** December 28, 2010  
**TO:** Metropolitan Parks and Open Space Commission  
**FROM:** Arne Stefferud, Planning Analyst-Parks (651) 602-1360  
**SUBJECT:** **(2011-24) 2011 Unified Capital Program Amendment for 2 Regional Park Grants in Anoka County, 1 Regional Park Grant in City of Bloomington and 5 Regional Park and Trail Grants, Dakota County**

**INTRODUCTION**

Anoka County, the City of Bloomington and Dakota County have submitted requests to amend eight park grants to help finance costs for other projects. The premise for the requests is to maximize the benefits of the grant funds by:

1. Reallocating grant balances for two projects to finance additional work on three other previously approved Metro Council grant projects. (Anoka County and City of Bloomington)
2. Doing less work on two projects and using the unneeded funds to finance two additional projects. (Dakota County)
3. Changing the scope of three projects to provide funds to complete three other projects that the Metro Council has already approved that need additional funding (Dakota County).

This memorandum contains a review of the requests under applicable terms of the appropriation legislation that financed the grants and the affected grant agreements. Staff recommends approving the requests as part of an amendment to the 2011 Unified Capital Budget.

**AUTHORITY TO REVIEW**

Minnesota Statute Section 473.315 authorizes the “Metropolitan Council with the advice of the Metropolitan Parks and Open Space Commission to make grants from any funds available to it for recreation open space purposes to any municipality, park district or county located wholly or partially within the metropolitan area to cover the cost, or any portion of the cost, of acquiring or developing regional recreation open space in accordance with the [*Regional Recreation Open Space*] Policy Plan”.

## ANALYSIS

### Anoka County Request

On June 23, 2010 the Metropolitan Council approved a \$225,000 grant to Anoka County to redevelop the public boat access to Martin Lake in Martin-Island-Linwood Lake Regional Park (Grant SG-2010-073). The project is nearing completion and has \$42,000 remaining in the grant. Anoka County requests that this balance be reallocated as follows:

- a) Add \$20,000 to grant SG-2010-074 to cover cost increases for reconstruction and restoration of 1,300 lineal feet of Riverview Creek using native vegetation and bioengineering at Coon Rapids Dam Regional Park. The new grant total would be \$145,000.
  - b) Add \$22,000 to grant SG-2010-075 to cover cost increases for replacing two trail bridges in Rice Creek Chain of Lakes Park Reserve. The new grant total would be \$622,000.
- (See **Attachment 1**, Anoka County's request letter for more details)

All of these grants are financed with the Fiscal Year 2011 appropriation from the constitutionally dedicated Parks and Trails Fund (Land and Legacy Amendment). The appropriation was disbursed to the regional park agencies based on a formula in Minn. Statute Section 85.53, Subd. 3.

Section 18.5 of the grant agreements states:

**“Minn. Stat. Section 16B.98.** Grants funded by the parks and trails fund must be implemented according to section 16B.98 and must account for all expenditures. Proposals must specify a process for any regranting envisioned in which the amount available to the Grantee under the formula in Minn. Stat. Section 85.53, subd 3 is maintained.”

Anoka County's request does not change the amount it received from that appropriation and is therefore consistent with Section 18.5 of the grant agreement.

Both projects needed additional funding as of October 1, 2010 but Anoka County did not submit its request until December 21. The expenditures on these projects occurred before the Metropolitan Council considered providing the additional funds. Normally, grant funds cannot be spent to reimburse a park agency on work that has been completed without prior approval by the Metropolitan Council. In this case, Anoka County is using funds it was granted for another project to finance cost increases to two other projects that the Council did approve at a lower grant amount. Consequently, it is reasonable to allow the reallocation of funds for these projects.

### City of Bloomington request

The City of Bloomington has requested that the \$3,205.35 balance from Grant SG-2010-030, which expires on December 31, 2010, be added to Grant SG-2010-031 for a new total of \$399,205.35 via an amendment to the grant agreement. Grant SG-2010-030 was used to reimburse the City its costs to remove a structure on land acquired for Hyland-Bush-Anderson Lakes Park Reserve. Total grant



eligible expenses for the project were \$33,794.65 which left a balance of \$3,205.35. The balance is proposed to be used to supplement an existing grant (Grant SG-2010-031) which is financing construction/reconstruction of bituminous trails in the same park. (See **Attachment 2**, City of Bloomington's request letter for more details)

Both grants to the City of Bloomington comprise the City's share of the 2010-11 Regional Parks Capital Improvement Program that was funded with \$10.5 million of State bonds in the 2010 bonding bill and \$7 million of Metro Council bonds.

Section 6.06 of both grants SG-2010-030 and SG-2010-031 states:

**“6.06 Changes in the Development Project.** If the Grantee [City of Bloomington], for any reason, determines that the Development Project or any portion of it should not be undertaken, or that there should be a change in the scope or costs of the Development Project or any portion of it, the Grantee shall submit to the Council's Regional Administrator a statement describing the situation and giving the reasons for the Grantee's determination. The Grantee may, simultaneously with the submission of the statement or within a reasonable time thereafter, recommend alternative projects, activities, uses, expenditures, or allocations of grant funds. ...

If the Regional Administrator determines that the Grantee's recommendations may not be immediately approved according to criteria established by the Council, the Grantee and the Council may execute a written amendment to this agreement only as provided in paragraph 6.07 of this article, following appropriate authorization by the Council and the Grantee.

... In determining whether to approve the Grantee's recommendations, the Council shall give full regard to legislative determinations concerning development funding and to the general position that the total grant award herein should ultimately be made available to the Grantee for development.

The reallocation of the balance from Grant SG-2010-30 to Grant SG-2010-031 is consistent with this section of the grant agreements because:

1. The City of Bloomington has notified the Council why a change should be made in **Attachment 2**.
2. The use of the balance of Grant SG-2010-03 to supplement Grant SG-210-031 does not change the City's share of the Metropolitan Council's 2010-11 Regional Parks CIP. Therefore the change in scope, “gives full regard to legislative determinations” of the Metropolitan Council, “and to the general position that the total grant award ... should ultimately be made available to the Grantee [City Bloomington]”.

### **Dakota County request**

Dakota County has requested revisions to project scope or reallocation of funds for five existing grants as follows:

1. Change the scope of grant SG-2008-044 (\$400,000) from improving a trailhead at Big Rivers Regional Trail to funding general design, construction and construction administration for miscellaneous Mississippi River Regional Trail improvements. Also extend the grant's duration from December 31, 2011 to December 31, 2012.
2. Change the scope of grant SG-2010-032 (\$250,000) from constructing a Cannon River access site at Miesville Ravine Park Reserve to providing match to a \$1 million Federal grant for design, construction and construction administration for the Rosemount section of the Mississippi River Regional Trail.
3. Change the scope of grant SG-2010-022 (\$152,000) from constructing sustainable trails in Lebanon Hills Regional Park to design, construction and construction administration of a parking area, restroom building and miscellaneous site improvements at the mountain bike facility in Lebanon Hills Regional Park. This augments a \$429,000 grant for this project (SG-2008-045). (See **Attachment 3**, Dakota County request letter for more details)
4. Reduce grant SG-2010-25 by \$550,000 for a reduced grant amount of \$300,000. Reduce the scope of the grant by deleting final design and construction of Echo Point picnic shelter and related water utilities, plus ecological restoration efforts. The reduced grant would finance final design and construction of Echo Point improvements including public pier, picnic area, lakeshore trail, access drive and parking lot. Approve a new grant of \$550,000 to provide match to a \$1 million federal grant to design, construct and provide construction administration for the Rosemount section of the Mississippi River Regional Trail (same project shown in request 2).
5. Reduce grant SG-2010-064 by \$150,000 for a reduced grant amount of \$153,000 for signs at Lebanon Hills Regional Park and Spring Lake Park Reserve. Approve a new grant of \$150,000 for design, construction and construction administration for parking, event area and miscellaneous site improvements at the Lebanon Hills Regional Park visitor center. (See **Attachment 4**, Dakota County request letter for more details)

Section 6.06 described above for Grants SG-2010-030 and SG-2010-031 also apply to the Dakota County grants SG-2008-044, SG-2010-032, SG-2010-022 and SG-2010-025. Dakota County's request to change the scope of grants and reallocate funds as described is consistent with this section of the grant agreements because:

1. Dakota County has notified the Council why a change should be made in those grants in **Attachment 3 and 4**.
2. The change in scope and grant reallocations from these grants does not change Dakota County's share of the Metropolitan Council's 2008-09 and 2010-11 Regional Parks CIPs. Therefore the change in scope, "gives full regard to legislative determinations" of the Metropolitan Council, "and to the general position that the total grant award ... should ultimately be made available to the Grantee [Dakota County]".

The fifth request from Dakota County regarding grant SG-2010-064 is a grant that was financed with Fiscal Year 2011 appropriation from the constitutionally dedicated Parks and Trails Fund (Land and Legacy Amendment). The appropriation was disbursed to the regional park agencies based on a formula in Minn. Statute Section 85.53, Subd. 3.

Section 18.5 of the grant agreements states:

**“Minn. Sta. Section 16B.98.** Grants funded by the parks and trails fund must be implemented according to section 16B.98 and must account for all expenditures. Proposals must specify a process for any regranteeing envisioned in which the amount available to the Grantee under the formula in Minn. Stat. Section 85.53, subd 3 is maintained.”

Dakota County’s request does not change the amount it received from that appropriation and is therefore consistent with Section 18.5 of the grant agreement.

All projects proposed to be funded with the grant reallocations or changes in scope of the grant agreements are consistent with master plans that the Metropolitan Council has approved in the past.

## **CONCLUSIONS**

1. The grant scope and/or grant reallocation requests described in this memorandum are consistent with applicable State law that finance the grants and applicable terms of the grant agreements.
2. Reallocating funds from grants which results in reducing the grant amounts of some grants and authorizing new grants financed with the grant reductions requires Metropolitan Council approval through an amendment to the 2011 Unified Capital Program.

## **RECOMMENDATION**

That the Metropolitan Council approve the following grant amendments:

1. Change in scope of grant SG-2008-044 (\$400,000) from improving a trailhead at Big Rivers Regional Trail to funding general design, construction and construction administration for miscellaneous Mississippi River Regional Trail improvements and extend the grant’s duration to December 31, 2012.
2. Change in scope of grant SG-2010-032 (\$250,000) from constructing a Cannon River access site at Miesville Ravine Park Reserve to providing match to a \$1 million Federal grant for design, construction and construction administration for the Rosemount section of the Mississippi River Regional Trail.

3. Change in scope of grant SG-2010-022 (\$152,000) from constructing sustainable trails in Lebanon Hills Regional Park to design, construction and construction administration of a parking area, restroom building and miscellaneous site improvements at the mountain bike facility in Lebanon Hills Regional Park. This augments a \$429,000 grant for this project (SG-2008-045).
4. Approve a 2011 Unified Capital Program Amendment and applicable grant amendments or new grant agreements which:
  - a) Decreases grant SG-2010-073 by \$42,000 for a new total of \$183,000 effective October 1, 2010.
  - b) Adds \$20,000 to grant SG-2010-074 for a new total of \$145,000 effective October 1, 2010.
  - c) Adds \$22,000 to grant SG-2010-075 for a new total of \$622,000 effective October 1, 2010.
  - d) Decreases grant SG-2010-25 by \$550,000 for a new total of \$300,000. The reduced grant would finance final design and construction of Echo Point improvements including public pier, picnic area, lakeshore trail, access drive and parking lot.
  - e) Approve a new grant of \$550,000 to Dakota County to provide match to a \$1 million federal grant to design, construct and provide construction administration for the Rosemount section of the Mississippi River Regional Trail.
  - f) Decreases grant SG-2010-064 by \$150,000 for a new total of \$153,000.
  - g) Approve a new grant to Dakota County of \$150,000 for design, construction and construction administration for parking, event area and miscellaneous site improvements at the Lebanon Hills Regional Park visitor center.
  - h) Decreases grant SG-2010-030 by \$3,205.35 for a new total of \$33,794.65.
  - i) Increases grant SG-2010-031 by \$3,205.35 for a new total of 399,205.35.



Anoka County Parks and Recreation

550 Bunker Lake Boulevard NW, Andover, MN 55304

December 21, 2010

Arne Stefferud, Planning Analyst - Parks  
Metropolitan Council  
390 N. Robert St.  
St. Paul, MN 55101

Re: SG 2010-073 Martin Lake Boat Access  
SG 2010-074 Coon Rapids Dam Regional Park Reconstruction of Riverview Creek  
SG 2010-075 Rice Creek Chain of Lakes Park Reserve Pedestrian Bridges

Dear Arne:

As you are aware, the Anoka County Parks and Recreation Department has fully executed 2011 Parks and Trails grant agreements for the above mentioned projects. The total 2011 appropriation to Anoka County was \$1,326,000 split between the following projects:

\$196,000	SG 2010-070	Rice Creek Campground Upgrades
\$ 80,000	SG 2010-071	Minnesota Conservation Corps
\$100,000	SG 2010-072	Bunker Hills Campground
\$225,000	SG 2010-073	Martin Lake Boat Access
\$125,000	SG 2010-074	Coon Rapids Dam Regional Park Reconstruction of Riverview Creek
\$600,000	SG 2010-075	Rice Creek Chain of Lakes Park Reserve Pedestrian Bridges
<hr/>		
\$1,326,000	Total Appropriation FY 2011 Parks and Trails	

Anoka County had recently requested reimbursement for construction expenses through September 30, 2010 on grant agreement 2010-073 for the redevelopment of the public boat access at Martin Lake within the Martin Island Linwood Lakes Regional Park. The grant agreement is in the amount of \$225,000. With the majority of the construction completed, it appears there will be appropriation dollars remaining in this grant.

As you are also aware, the Anoka County Parks and Recreation Department recently replaced two pedestrian bridges at the Rice Creek Chain of Lakes Park Reserve. Due to construction issues out of the County's control, there was a \$22,000 increase in costs for construction of this project. To keep construction moving and to avoid service interruptions, it was decided to proceed and construction was finished as quickly as possible.

A similar issue occurred on the Coon Rapids Dam Regional Park Riverview Creek reconstruction. Due to unforeseen issues, the cost of construction on this project was \$20,000 more than expected. Because this project was weather sensitive, construction and restoration was finished as quickly as possible.

OPEN SPACES IN NEARBY PLACES

Phone: 763.757.3920

www.anokacountyparks.com

Fax: 763.755.0230

To help offset the additional costs related to grants SG 2010-074 and SG 2010-075, the Anoka County Parks and Recreation Department is requesting that \$42,000 of the remaining balance for Grant Agreement SG 2010-073 be re-appropriated to add \$20,000 to grant agreement SG 2010-074 and \$22,000 to grant agreement SG 2010-075. Thus, changing the grant agreement appropriations to:

\$196,000	SG 2010-070	Rice Creek Campground upgrades (no change)
\$ 80,000	SG 2010-071	Minnesota Conservation Corps (no change)
\$100,000	SG 2010-072	Bunker Hills Campground (no change)
\$183,000	SG 2010-073	<i>Martin Lake Boat Access (reduced \$42,000)</i>
\$145,000	SG 2010-074	<i>Coon Rapids Dam Regional Park reconstruction of Riverview Creek (increased \$20,000)</i>
\$622,000	SG 2010-075	<i>Rice Creek Chain of Lakes Park Reserve Pedestrian Bridges (increased \$22,000)</i>
<hr/>		
\$1,326,000	Total Appropriation FY 2011 Parks and Trails	

The total 2011 Parks and Trails appropriation amount of \$1,326,000 to Anoka County will remain the same and the project deliverables will remain the same. Only the amounts to the three referenced projects will change.

I am enclosing a map that shows the location of the grant projects in relation to one another for your reference.


If you have any questions, please contact me at your earliest convenience at 763-767-2865 or karen.blaska@co.anoka.mn.us.

Sincerely,

Karen Blaska  
Park Planner

cc: John VonDeLinde, Director

# Anoka County Park System





December 10, 2010

Mr. Arne Stefferud  
Planning Analyst - Parks  
Metropolitan Council  
390 Robert Street North  
St. Paul, MN 55101-1805

RE: SG-2010-030 Balance Reallocation


Dear Arne:

Per grant agreement SG-2010-030 the City of Bloomington is to be reimbursed up to \$37,000 for expenses related to the removal of a structure and site restoration for the in-holding property located at 6101 West 84<sup>th</sup> Street in the Hyland-Bush-Anderson Lakes Regional Park Reserve. However, there was only \$33,794.65 of grant eligible expenses, leaving a balance of \$3,205.35. While the City incurred a total of \$40,252.79 in expenses for this project, \$6,458.14 of these expenses was incurred prior to the August 14, 2008 Metropolitan Council project approval date, and are therefore ineligible for reimbursement.

The City of Bloomington requests that the \$3,205.35 balance of SG-2010-030 be added to SG-2010-031, which is a grant for construction/reconstruction of bituminous trails in the Hyland-Bush-Anderson Lakes Regional Park Reserve. SG-2010-031 would then be increased by \$3,205.35 for a new total of \$399,205.35 via an amendment to the grant agreement. The amended SG-2010-031 funds would be used in combination with other Metropolitan Council and State Parks and Trails Legacy grants previously awarded to the City to undertake construction/reconstruction of approximately 12,545 linear feet of bituminous trails. Attached is map detailing the trails to be constructed/reconstructed.

If you have any questions concerning our reimbursement request you can contact me at [rquale@ci.bloomington.mn.us](mailto:rquale@ci.bloomington.mn.us) or at 952-563-8876.

Sincerely,  
CITY OF BLOOMINGTON



Randy Quale  
Parks and Recreation Manager



RQ/rq  
Attachment  
METCOUNCIL/SG-2010-030 REALLOCATION REQ 12-10-10

**PARKS AND RECREATION DIVISION**  
1800 W. OLD SHAKOPEE ROAD, BLOOMINGTON MN 55431-3027  
PH 952-563-8877 FAX 952-563-8715 TTY 952-563-8740

AN AFFIRMATIVE ACTION/EQUAL  
OPPORTUNITIES EMPLOYER



PRELIMINARY PLAN  
LOCATION MAP



PRELIMINARY PLAN  
LOCATION MAP

CITY OF  
**MINNETONKA**  
MINNESOTA  
ENGINEERING DIVISION  
PUBLIC WORKS DEPARTMENT  
2010-401 PARK TRAIL IMPROVEMENT PROJECT

REVISIONS	DATE	DESCRIPTION	BY

I HEREBY CERTIFY THAT THIS PLAN WAS PREPARED BY ME OR UNDER MY DIRECT SUPERVISION AND THAT I AM A LICENSED PROFESSIONAL LAND SURVEYOR IN THE STATE OF MINNESOTA.

JACOB W. LONG      22842      7/23/20      U.C. #      DATE

DRAWN: SWG  
CHECKED: JML  
APPROVED: JML  
SHEET: 1 OF 1

Attachment 3: Request Letter from Dakota County to Change Grant Scope



December 14, 2010

Physical Development Division  
Lynn Thompson, Acting Division Director  
Dakota County  
Western Service Center  
14955 Galaxie Avenue  
Apple Valley, MN 55124  
  
952-891-7000  
Fax 952-891-7031  
[www.dakotacounty.us](http://www.dakotacounty.us)

Arne Stefferud  
Planning Analyst - Parks  
Metropolitan Council  
390 Robert St. North  
St. Paul, MN 55101

Environmental Mgmt Dept  
Farmland & Natural Areas Program  
Office of GIS  
Parks Department  
Office of Planning  
Surveyor's Office  
Transit Office  
Transportation Department  
Water Resources Office

Dear Arne:

Dakota County requests Metropolitan Council consideration to change the scope of three approved Metropolitan Council Grants. The request further requests changing the term within one of the referenced grants. The request is primarily a result of the State reducing program aid to Dakota County. These State funds had been previously targeted to support the Dakota County Parks and Open Space Capital Improvement Program.

The requested change in scope and term includes the following approved grants:

- Grant: SG-2008-44  
Big Rivers Regional Trail/ Trailhead Improvement  
Metropolitan Council Grant Amount: \$400,000  
Term: December 31, 2011  
Revised Term: December 31, 2012  
Revised Grant Scope: Delete/ trailhead improvement at Big Rivers Regional Trail. Add/ design, construction and construction administration for miscellaneous Mississippi River Regional Trail improvements.
- Grant: SG-2010-32  
Miesville Ravine Park Reserve / River Access  
Metropolitan Council Grant Amount: \$250,000  
Term: December 31, 2015  
Revised Grant Scope: Delete/ river access at Miesville Ravine Park Reserve. Add/ design construct and construction administration of the Rosemount segment of the Mississippi River Regional Trail.  
Federal Transportation Grant Amount: \$1,000,000  
Project Completion/ December 31, 2013

- Grant: SG-2010-022  
Lebanon Hills Regional Park /Sustainable Trail Development  
Metropolitan Council Grant Amount: \$152,000  
Term: December 31, 2015  
Revised Grant Scope: Delete/ sustainable trail development at Lebanon Hills Regional Park. Add/ design, construction and construction administration of a parking area, restroom building and miscellaneous site improvements at the mountain bike facility within Lebanon Hills Regional Park. (Augments funding of \$429,000 from approved Metropolitan Council Grant SG-2008-45)

Thank you for the consideration to this request.

Sincerely,



Steve Sullivan, Director  
Dakota County Parks and Open Space

Cc: Bruce Blair, Manager of Natural Resources and Development  
Stacy Reilly, Financial Analyst  
Michelle Beeman, Director of Environment Natural Resource Section

Attachment 4: Request Letter from Dakota County to Reduce Grants and Finance New Grants



December 14, 2010

Physical Development Division  
Lynn Thompson, Acting Division Director  
Dakota County  
Western Service Center  
14955 Galaxie Avenue  
Apple Valley, MN 55124  
  
952-891-7000  
Fax 952-891-7031  
[www.dakotacounty.us](http://www.dakotacounty.us)

Arne Stefferud  
Planning Analyst - Parks  
Metropolitan Council  
390 Robert St. North  
St. Paul, MN 55101

Environmental Mgmt Dept  
Farmland & Natural Areas Program  
Office of GIS  
Parks Department  
Office of Planning  
Surveyor's Office  
Transit Office  
Transportation Department  
Water Resources Office

Dear Arne:

Dakota County requests Metropolitan Council consideration to decrease funding level within two approved Metropolitan Grants resulting in a lessened scope and reallocate the grant balances to two new grants amending the Metropolitan Council Unified Capital Improvement Program.

The request is a result is the State reducing program aid to Dakota County. These State funds had been previously targeted to support the Dakota County Parks and Open Space Capital Improvement Program.

The reallocation of the two existing grants is as follows:

- Grant: SG-2010-25  
Lake Byllesby Regional Park/ Echo Point Development  
Term: December 31, 2015  
Metropolitan Council Grant Amount: \$850,000  
Revised Grant Amount: \$300,000  
Revised Grant Scope: Delete picnic shelter and associated improvements. Provide lakeside trail, lake access improvements and picnic grounds.
- Grant: SG-2010-64  
Lebanon Hills Regional Park and Spring Lake Park Reserve / Signage  
Term: June 30, 2012  
Metropolitan Council Grant Amount: \$303,000  
Revised Grant Amount: \$153,000  
Revised Grant Scope: System-wide signage improvements.

The two new grants are proposed as follows:

- Grant : #1  
Mississippi River Regional Trail/ Rosemount Segment  
Project Completion/ December 31, 2013  
Proposed Grant Amount: \$550,000  
Federal Transportation Grant Amount: \$1,000,000  
Funding Source: Grant SG-2010-25  
Grant Scope: Design, construct and provide construction administration for the Rosemount segment of the Mississippi River Regional Trail.
  
- Grant : #2  
Lebanon Hills Regional Park/ Visitor Center Phase II  
Term: June 30, 2012  
Proposed Grant Amount: \$150,000  
Funding Source: Grant SG-2010-64  
Grant Scope: Design, construct and provide construction administration for parking, event area and miscellaneous site improvements at the visitor center within Lebanon Hills Regional Park.

Thank you for the consideration to this request.

Sincerely,



Steve Sullivan, Director  
Dakota County Parks and Open Space

Cc: Bruce Blair, Manager of Natural Resources and Development  
Stacy Reilly, Financial Analyst  
Michelle Beeman, Director of Environment Natural Resource Section

Agency	Park/Trail	Description	CURRENTLY AUTHORIZED				PROPOSED CHANGES				AMENDED				2011 Budget	Multi-Year Authorization
			State	Other	Regional	Total	State	Other	Regional	Total	State	Other	Regional	Total		
Original Adopted													\$ 31,261,988	\$ 85,982,813		
After Prior Amendments													\$ 39,213,126	\$ 105,291,201		
After This Amendment													\$ 39,213,126	\$ 105,291,201		
<b>RP=Regional Park, PR=Park Reserve, RT=Regional Trail</b>																
<b>Reducing Funding Commitments</b>																
Anoka County	Martin-Island-Linwood Lake RP	(SG-2010-073) Redevelop boat access to Martin Lake	\$ 225,000	\$ -	\$ 225,000	\$ (42,000)	\$ -	\$ (42,000)	\$ 183,000	\$ -	\$ 183,000	\$ (42,000)	\$ (42,000)			
Bloomington	Hyland-Bush-Anderson Lakes PR	(SG-2010-030) Acquisition site restoration	\$ -	\$ 37,000	\$ 37,000	\$ -	\$ (3,205)	\$ (3,205)	\$ -	\$ 33,795	\$ 33,795	\$ (3,205)	\$ (3,205)			
Dakota County	Lake Bylesby RP	(SG-2010-025) Echo point picnic area, pier, trail	\$ 760,000	\$ 90,000	\$ 850,000	\$ (510,000)	\$ (40,000)	\$ (550,000)	\$ 250,000	\$ 50,000	\$ 300,000	\$ (550,000)	\$ (550,000)			
Dakota County	Lebanon Hills RP, Spring Lake PR	(SG-2010-064) Park signage	\$ 303,000	\$ -	\$ 303,000	\$ (150,000)	\$ -	\$ (150,000)	\$ 153,000	\$ -	\$ 153,000	\$ (150,000)	\$ (150,000)			
<b>Subtotal - Reducing Funding Commitments</b>			\$ 1,288,000	\$ -	\$ 127,000	\$ 1,415,000	\$ (702,000)	\$ -	\$ (43,205)	\$ (745,205)	\$ 586,000	\$ -	\$ 83,795	\$ 669,795	\$ (745,205)	\$ (745,205)
<b>Increasing Funding Commitments</b>																
Anoka County	Coon Rapids Dam RP	(SG-2010-074) Restoration of Riverview Creek	\$ 125,000	\$ -	\$ 125,000	\$ 20,000	\$ -	\$ 20,000	\$ 145,000	\$ -	\$ 145,000	\$ 20,000	\$ 20,000			
Anoka County	Rice Creek Chain of Lakes PR	(SG-2010-075) Replace 2 trail bridges	\$ 600,000	\$ -	\$ 600,000	\$ 22,000	\$ -	\$ 22,000	\$ 622,000	\$ -	\$ 622,000	\$ 22,000	\$ 22,000			
Bloomington	Hyland-Bush-Anderson Lakes PR	(SG-2010-31) Trail restoration and development	\$ 338,000	\$ 58,000	\$ 396,000	\$ -	\$ 3,205	\$ 3,205	\$ 338,000	\$ 61,205	\$ 399,205	\$ 3,205	\$ 3,205			
Dakota County	Miss. River RT	(New grant) Design, construct Rosemount section	\$ -	\$ -	\$ -	\$ 510,000	\$ 40,000	\$ 550,000	\$ 510,000	\$ 40,000	\$ 550,000	\$ 550,000	\$ 550,000			
Dakota County	Lebanon Hills RP	(New grant) Visitor center parking, event area	\$ -	\$ -	\$ -	\$ 150,000	\$ -	\$ 150,000	\$ 150,000	\$ -	\$ 150,000	\$ 150,000	\$ 150,000			
<b>Section Subtotal</b>			\$ 1,063,000	\$ -	\$ 58,000	\$ 1,121,000	\$ 702,000	\$ -	\$ 43,205	\$ 745,205	\$ 1,765,000	\$ -	\$ 101,205	\$ 1,866,205	\$ 745,205	\$ 745,205
<b>PARKS AND OPEN SPACE TOTAL</b>			\$ 2,351,000	\$ -	\$ 185,000	\$ 2,536,000	\$ -	\$ -	\$ -	\$ 2,351,000	\$ -	\$ 185,000	\$ 2,536,000	\$ -	\$ -	