Executive Summary

E Environment Committee item: 2007 — 318
Meeting date: September 25, 2007

For the Metropolitan Council of October 10, 2007
ADVISORY INFORMATION

Date: September 14, 2007

Subject: Authorization to Negotiate and Execute a Construction Cooperation
Agreement with Intermediate School District 287 for Construction of
a New Interceptor Parallel to 1-RF-491, MCES Project No. 805400

District(s), Member(s): District #5, Russ Susag
Policy/Legal Reference: MN Statutes 473.504; Council Policy 3-3 Expenditures
Staff Prepared/Presented: Bill Cook, 651-602-1811 / Bryce Pickart, 651-602-1091
Division/Department: MCES c/o William G. Moore, 651-602-1162

Proposed Action/Motion

The Metropolitan Council authorizes its Regional Administrator to negotiate and execute a Construction
Cooperation Agreement with Intermediate School District 287 to coordinate construction of an interceptor at the
District’s site at 75™ Street and Penn Avenue in Richfield.

Issue(s)

e A new interceptor parallel to existing interceptor 1-RF-491 is needed to provide service to Edina and
Richfield, passing through Intermediate School District 287°s site at 75" Street and Penn Avenue.

e Intermediate School District 287 is constructing a school at 75™ Street and Penn Avenue, with site work
scheduled for completion in the spring of 2008.

e Coordination of the interceptor construction and District’s site work will reduce disruption to the new school
and surrounding neighborhood, save the region money, and accelerate completion of the interceptor work.

Overview and Funding

A new 36-inch MCES interceptor will follow a route shown in the attached figure. MCES’ proposed 36-inch
interceptor will pass through an 800 LF long utility corridor at District 287’s site. Planned interceptor
construction in 2009 will disrupt newly-installed work at the District’s site and access to the school facility.
Through a cooperation agreement, the District would postpone construction of work that would be disrupted by
MCES interceptor construction and MCES would accelerate construction of the interceptor segment crossing the
District’s site. The District’s postponed work would be included in an MCES accelerated interceptor
construction project component, to be completed in 2008.

Funding is provided in the 2007 MCES Authorized Program in Project No. 8054, Edina-Richfield Area
Improvements.

BUDGET INFORMATION

Annual or Year Approved Estimated Current Unencumbered Requested
Capital Project Cost Authorization Funds Amount
Capital 2007 $30,000,000 $7,000,000 $1,190,000 $1,000,000
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